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2043 ST $ Gulling Street traffic signals Reconstr 1998 CT E&P 4 4 11/15/2000 6/30/2003 Project delayed due to Gulling St Bridge constr

RPL-5290(004) and reconstruct Gulling CT PS&E 43 43 5/1/2001 6/30/2003 Loc Assist funding lead, Permits approval lead

1A0800 Street south to Feather Riv CTC R/W 18 18 6/6/2001 6/30/2003 Need Maint Agreemt - Agrmt revud & okd by City - Need actual plans to

Gulling St Signals bridge CTC CON 557 557 N/A 6/30/2002 5/9/2002 5/9/2003 11/9/2003 11/3/2003 11/3/2006 proceed with Caltrans Permits

total 622 4/3/03 CTC appr 6 mo award extension

2044 FED $ West Street from SR 70 Reconstr 1998 CT E&P 17 17 10/8/1998 6/3/1998 6/30/2000 Still need award package; FROE.

RPSTPL-5290(002) ST $ to Joy Way - Replace curb CT PS&E 91 91 11/22/1999 11/22/1999 6/30/2001 Proj complete, ped lights cannot be done under orig const contract.

1A0700 and gutter, sidewalk, CTC R/W 21 21 12/13/1999 12/8/1999 6/30/2001

West Street new pavement CTC CON 1571 1571 4/2/2001 3/29/2001 3/29/2002 6/8/2001 6/7/2004 $1455k alloc, $116k ret to unprog balance  rh

total 1700 about $270k constr left unexpended
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2371 ST $ Route A15 from South City 2002 CT E&P 23 23 6/30/2005 Consider respreading project, advance E&P, PS&E, to get project going

Limits to Colorado St Reconstr 2002 CT PS&E 92 92 6/30/2005 and unbunch funding deadlines. If no advance, then reprogram years  rs

2002 CTC R/W 78 78 6/30/2005

A15 Reconstruction 2002 CTC CON 1138 1138 6/30/2006

total 1331 N/A

2383 FED$ Replace deck on 2 bridges: Recon E&P 0 need FROE

BRLSZA-5290(003) ST $ Br. 9C-100 and 9C-130 PS&E 0 Proj Final Report expected in Fall 2003 - by Quincy Eng

453984L R/W 0

Gulling Street Bridges 2002 CTC CON 400 400 8/13/2002 6/13/2002 6/12/2003 6/13/2002 6/13/2005 Proj almost complete - bridges finished, still need to

HBRR Rehab w/STIP match total 400 finish approach paving Spring 2003  rs
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